

ID	WBS		% Work Cor	Task Name	Staff	Work	Start	Finish	Predecessors	Successors	Duration	2005				2006				2007					
												Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	
1	1		3%	VDFS	5.57	232 mons	01 Oct '04	30 Sep '07			41.65 mons														
2	1.1		0%	Milestones - ESO	0	0 mons	24 Jan '05	20 Oct '06			24.21 mons														
3	1.1.1		0%	VDFS FDR @ ESO	0	0 mons	24 Jan '05	24 Jan '05	15,24,18	16,19,25,29	0 days														
4	1.1.2		0%	VIRCAM Pre. Acc. Europe	0	0 mons	19 Jan '06	19 Jan '06	19	20	0 days														
5	1.1.3		0%	VIRCAM COMmissioning	0	0 mons	01 Jun '06	01 Jun '06	16,21	26,22	0 days														
6	1.1.4		0%	VISTA Pre. Acc. Chile	0	0 mons	20 Oct '06	20 Oct '06	22,26		0 days														
7	1.2		0%	Milestones - UK	0	0 mons	21 Jun '05	30 Sep '07			31.65 mons														
8	1.2.1		0%	VDFS v2 (WFcam)	0	0 mons	21 Jun '05	21 Jun '05	28,34		0 mons														
9	1.2.2		0%	UK FDR	0	0 mons	16 Sep '05	16 Sep '05	29		0 days														
10	1.2.3		0%	VDFS v3 (WFcam)	0	0 mons	20 Dec '05	20 Dec '05	30,35		0 days														
11	1.2.4		0%	VDFS v4 (VISTA)	0	0 mons	20 Dec '06	20 Dec '06	31,36		0 days														
12	1.2.5		0%	VDFS v5 (VISTA)	0	0 mons	30 Sep '07	30 Sep '07	32,37		0 days														
13	1.3		10%	ESO deliverables	2.14	55 mons	01 Oct '04	04 Aug '06			25.65 mons														
14	1.3.1		38%	Calibration Plan	0.25	4 mons	01 Oct '04	28 Nov '05			16.07 mons														
15	1.3.1.1		75%	v0.1 to v0.5	0.67	2 mons	01 Oct '04	20 Dec '04		16,3	60 days														
16	1.3.1.2		0%	v0.5 to v1.0	0.17	2 mons	24 Jan '05	28 Nov '05	15,3	5	235 days														
17	1.3.2		8%	Data Reduction Library	1.83	47 mons	01 Oct '04	04 Aug '06			25.65 mons														
18	1.3.2.1		75%	DRL Design v1.0	1.67	5 mons	01 Oct '04	20 Dec '04		3	60 days														
19	1.3.2.2		0%	DRL v0.4	2.19	30 mons	24 Jan '05	17 Jan '06	3	4,20	274.13 days														
20	1.3.2.3		0%	DRL v1.0	2.4	6 mons	19 Jan '06	24 Mar '06	19,4	31,21	50 days														
21	1.3.2.4		0%	Pipeline v0.8 (ESO resp.)	0	0 mons	24 Mar '06	30 May '06	20	22,5	50 days														
22	1.3.2.5		0%	DRL v1.x	2.4	6 mons	01 Jun '06	04 Aug '06	5,21	6	50 days														
23	1.3.3		13%	ETC	0.16	4 mons	01 Oct '04	31 Jul '06			25.4 mons														
24	1.3.3.1		50%	ETC Spec. V1.0	0.33	1 mon	01 Oct '04	20 Dec '04		25,3	60 days														
25	1.3.3.2		0%	ETC v1.0	0.17	2 mons	24 Jan '05	28 Nov '05	3,24	26	235 days														
26	1.3.3.3		0%	ETC v1.x	0.44	1 mon	01 Jun '06	31 Jul '06	25,5	6	45 days														
27	1.4		3%	UK pipeline	1.05	40 mons	01 Oct '04	27 Jun '07			38.03 mons														
28	1.4.1		25%	v2 WFcam pipeline tuned with comm'g data	0.5	5 mons	01 Oct '04	21 Jun '05		8	200 days														
29	1.4.2		0%	UK Software Design	0.65	5 mons	24 Jan '05	15 Aug '05	3	9	155 days														
30	1.4.3		0%	v3 WFcam pipeline enhanced	0.56	5 mons	01 Oct '04	25 May '05		10,31	180 days														
31	1.4.4		0%	v4 VISTA UK pipeline	1.5	15 mons	24 Mar '06	13 Dec '06	30,20	32,11	200 days														
32	1.4.5		0%	v5 VISTA UK pipeline	1.34	10 mons	13 Dec '06	27 Jun '07	31	12	149 days														
33	1.5		0%	Science Archive	3.3	137 mons	01 Oct '04	26 Sep '07			41.5 mons														
34	1.5.1		0%	v2 WFcam archive tuned	3.3	33 mons	01 Oct '04	21 Jun '05		35,8	200 days														
35	1.5.2		0%	V3 WFcam archive final	3.26	22 mons	21 Jun '05	15 Dec '05	34	36,10	135 days														
36	1.5.3		0%	v4 VISTA archive	3.29	46 mons	15 Dec '05	18 Dec '06	35	37,11	280 days														
37	1.5.4		0%	v5 VISTA archive tuned	3.35	36 mons	18 Dec '06	26 Sep '07	36	12	215 days														
Project: vdfs_20050310 Printed: 10 Mar '05 5:14 PM File: vdfs_20050310.mpp				Task		Milestone		Rolled Up Split		External Tasks		Deadline													
				Split		Summary		Rolled Up Milestone		Project Summary															
				Progress		Rolled Up Task		Rolled Up Progress		External Milestone															

Page 1 of 1