

WP #	CASU WP name /sub task / 05Q2 deliverable	SW	% Prog (36 months)			
			05Q1	Apr	May	Jun
1	Management and definition of project responsibilities	2.9	37	39		
2	ESO VISTA software interface deliverables and	2.5	26	29		
3	Pipeline infrastructure and pipeline progress monitoring tools	1.7	27	32		
4	Set up and manage raw science archive	1.1	20	25		
5	Set up and manage data processing system hardware	0.4	43	64		
6	Run standard pipeline	3.4	0	2		
7	Development work for summit pipeline	0.8	32	32		
8	Development and testing of standard 2d processing	1.9	27	34		
9	Development and testing of standard catalogue products	0.5	59	60		
10	Setup trial and run further processing pipeline	0.0	9	9		
11	Photometric standards and calibration	2.2	27	40		
12	Further development of DQC measures at summit and Cambr	0.8	45	60		
13	Co-located list driven photometry	0.0	88	88		
14	Stacking and mosaicing	0.0	65	65		
15	Continuum subtraction and basic difference imaging	0.0	75	75		
16	Interpolation techniques and PSF modeling	0.0	62	62		
total		18.3	40	45		