

VISTA Data Flow System Management Team (VDMT)

ACTIONS ARISING FROM THE MONTHLY MEETING OF 5 May 2005

Attendees

QMUL: Emerson
 Cambridge: Hodgkin, Irwin
 Edinburgh: Hambly, Stewart, Williams
 Apologies: Lawrence, McMahon

	On	Action	Due* / Status
A0501-05	All	Plan for UK Review on 16 Sept. Issue documents by 16 August and request comments by 31 August.	<i>Ongoing.</i>
A0501-06	JPE	Agree with Naylor appropriate reviewers from VDUC, Astrogrid, UKIRT etc.	<i>Ongoing.</i>
A0503-04	JMS	Encourage VISTA CCB to respond to WJS CRE for wavefront sensing across shorter science exposures.	<i>Ongoing. JMS and WJS have agreed hooks and interfaces that limit knock-on effects – will be implemented. Operational code will be implemented if necessary. Still needs to be formally closed out.</i>
A0503-07	JPE/ WJS	Agree definitive data rate to be assumed for VDFS design	<i>Closed. Distributed internally and to ESO.</i>
A0503-08	JPE	Freeze UK URD by 15 April, circulating any proposed changes before next VDMT	<i>Ongoing. Drafted but needs to be finalised and released.</i>
A0504-01	NCH	Update CASU-WFAU ICD	<i>Ongoing. Interface is working but needs to be formally documented.</i>
A0504-02	STH	Provide top level tracking data in same format as WFAU's	<i>Ongoing.</i>
A0504-03	MJI/ PMW	Provide quarterly plan, factoring in time for VST proposals.	<i>Closed.</i>
A0504-04	JPE	Obtain from Valentijn a representative OmegaCam FITS file.	<i>Request has been made but file has not been received. Action is reworded.</i>
A0504-05	NCH	Check with Adamson and Hirst that Phase 1 commissioning data can be seen by the extended set of people proposed by UKIDSS and ensure caveats are put on web page	<i>Closed. The extended set of people will register with UKIDSS. Caveats will be put on web pages.</i>
A0504-06	MJI	Visit ESO with team members ~10 May to close out FDR issues	<i>Ongoing. Arrangements have been made for two day visit.</i>
A0504-07	JPE	Agree ESO FDR dispositions with Peron, where not dependent on above action.	<i>Closed. Dispositions have been agreed with exception of points to be addressed in above action and the SDT.</i>
A0504-08	MJI	Ensure Dalton is aware of CASU requirements for VIRCAM lab data	<i>Closed.</i>

A0504-09	JMS	Update project plan icw PMW and MJI and put edited version on web	<i>Closed.</i>
A0505-01	STH	Report back on proposals to identify WFCAM calibration data	

*No specific due date means do as soon as reasonably possible, report back next month.

Date of next meeting: Friday 3 June 2005 14:00 by telecon.

Malcolm Stewart
Chairman VDMT

6 May 2005