

## VISTA Data Flow System Management Team (VDMT)

### DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 08 November 2005

#### Attendees at Telecon

QMUL: Emerson  
Cambridge: Hodgkin, Irwin  
Edinburgh: Hambly, Williams  
Apologies: Stewart, McMahon, Lawrence

	On	Action	Due* / Status
A0504-01	NCH	Update CASU-WFAU ICD	<i>2005-06-03: Ongoing. Interface works but needs to be formally documented. Ongoing</i>
A0507-02b	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<i>2005-07-08: Opened ongoing</i>
A0507-05	JMS	Update TCS data dictionary and agree with WJS.	<i>2005-07-08: Opened ongoing</i>
A0508-02	JPE	Agree with Folger how to handle second level of survey info in SADT and P2PP	<i>2005-08-11: Opened ongoing – later in the week</i>
A0510-01	JPE /WJS	Sign off FDR documents and send to ESO	<i>2005-10-06: Opened ongoing jpe still reading</i>
A0510-02	MJI	Ensure correct v2 data are ready to send to Edinburgh and inform them	<i>2005-10-06: Opened 2005-11-08: Closed</i>
A0510-03	JPE	Raise issue of data release to the community with Gary Fuller UKIRTB	<i>2005-10-06: Opened 2005-11-08: Closed</i>
A0510-04	STH /PMW	Include planned dates on EVA reports	<i>2005-10-06: Opened STH to reissue CASU report w dates</i>
A0511-01	JPE	Contact Peron for ESO comments on ETC	<i>2005-11-08: Opened</i>
A0511-02	JPE	Draft VDFS - VPO Interface requirements	<i>2005-11-08: Opened</i>
A0511-03	JPE	Check spec expected on QC-pipeline workstation on site @ESO	<i>2005-11-08: Opened</i>
A0511-04	JPE	Talk to Simon Berry re cost of QC-pipeline workstation on site @ESO	<i>2005-11-08: Opened</i>

\*No specific due date means do as soon as reasonably possible, report back next month.

**Date of next meeting:** Tuesday 6 December 2pm (by telecom)

**Malcolm Stewart**  
**Chairman VDMT**

**11 August 2005**