

## VISTA Data Flow System Management Team (VDMT)

### DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 16 December 2005

#### Attendees at Telecon

QMUL: Emerson  
 Cambridge: Hodgkin, Irwin, Sutherland  
 Edinburgh: Hambly, Stewart  
 Apologies: McMahon, Lawrence

	On	Action	Due* / Status
<b>A0504-01</b>	NCH	Update CASU-WFAU ICD	<b>2005-06-03:</b> Ongoing. Interface works but needs to be formally documented.
<b>A0507-02b</b>	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<b>2005-07-08:</b> Opened <b>2005-12-16:</b> Ongoing. One outstanding on SADT, otherwise OK.
<b>A0507-05</b>	JMS	Update TCS data dictionary and agree with WJS.	<b>2005-07-08:</b> Opened <b>2005-12-16:</b> Ongoing. WJS has latest copy of ICD
<b>A0508-02</b>	JPE	Agree with Folger how to handle second level of survey info in SADT and P2PP	<b>2005-08-11:</b> Opened <b>2005-12-16:</b> Ongoing. Proposed that Folger checks interface with ESO, so that we can decide what to do by end April when he leaves.
<b>A0510-01</b>	JPE /WJS	Sign off FDR documents and send to ESO	<b>2005-10-06:</b> Opened <b>2005-12-16:</b> Ongoing. Plan to send by New Year.
<b>A0510-04</b>	STH /PMW	Include planned dates on EVA reports	<b>2005-10-06:</b> Opened <b>2005-12-16:</b> Closed
<b>A0511-01</b>	JPE	Contact Peron for ESO comments on ETC	<b>2005-11-08:</b> Opened <b>2005-12-16:</b> Closed. No comments from Peron requiring action. See new actions A0512-1&2.
<b>A0511-02</b>	JPE	Draft VDFS - VPO Interface requirements	<b>2005-11-08:</b> Opened
<b>A0511-03</b>	JPE	Check spec expected on QC-pipeline workstation on site @ESO	<b>2005-11-08:</b> Opened <b>2005-12-16:</b> Closed. Spec to process all data: 8 twin processor Xeon 3 GHz, 4 GB memory, ~1 TB RAID, cost of order £10k each.
<b>A0511-04</b>	JPE	Talk to Simon Berry re cost of QC-pipeline workstation on site @ESO	<b>2005-11-08:</b> Opened
<b>A0512-01</b>	JPE	Provide additional data, e.g. for Z, for ETC	<b>2005-12-16:</b> Opened
<b>A0512-02</b>	MJI	Update ETC to include info from A0512-01.	<b>2005-12-16:</b> Opened
<b>A0512-03</b>	MJI	Send DRL 0.1 and copy of emails to JMS	<b>2005-12-16:</b> Opened

<b>A0512-04</b>	NCH	Provide dictionary to translate between HITS items and database attributes.	<b><i>2005-12-16: Opened</i></b>
-----------------	-----	---	----------------------------------

**\*No specific due date means do as soon as reasonably possible, report back next month.**

**Date of next meeting:** Friday 13 January 2006 2pm (by telecom)

**Malcolm Stewart  
Chairman VDMT**

**19 December 2005**