

VISTA Data Flow System Management Team (VDMT)

DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 11 April 2006

Attendees

QMUL: Emerson
 Cambridge: Hodgkin, Irwin + Bunclark
 Edinburgh: Hambly, Stewart + Bryant, Cross, Sutorius
 Apologies: McMahon, Lawrence, Sutherland, Williams

	On	Action	Due* / Status
A0504-01	NCH	Update CASU-WFAU ICD	<i>2005-06-03: Ongoing. Interface works but needs to be formally documented. 2006-04-11: Required for UK Review</i>
A0507-02b	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<i>2005-07-08: Opened 2005-12-16: Ongoing. One outstanding on SADT, otherwise OK.</i>
A0507-05	JMS	Update TCS data dictionary and agree with WJS.	<i>2005-07-08: Opened 2005-12-16: Ongoing. WJS has latest copy of ICD 2006-04-11: Closed</i>
A0508-02	JPE	Agree with Folger how to handle second level of survey info in SADT and P2PP	<i>2005-08-11: Opened 2005-12-16: Ongoing. Proposed that Folger checks interface with ESO, so that we can decide what to do by end April when he leaves.</i>
A0510-01	JPE /WJS	Sign off FDR documents and send to ESO	<i>2005-10-06: Opened 2005-12-16: Ongoing. Plan to send by New Year.</i>
A0511-02	JPE	Draft VDFS - VPO Interface requirements	<i>2005-11-08: Opened</i>
A0511-04	JPE	Talk to Simon Berry re cost of QC-pipeline workstation on site @ESO	<i>2005-11-08: Opened 2006-04-11: Closed. Money will have to be found. Currently it is a requirement to do QC on every pixel of every exposure. Benchmarking will be done using DRL pipeline, but purchase will be deferred.</i>
A0512-01	JPE	Provide additional data, e.g. for Z, for ETC	<i>2005-12-16: Opened 2006-04-11: Closed.</i>
A0512-02	MJI	Update ETC to include info from A0512-01.	<i>2005-12-16: Opened 2006-04-11: Closed.</i>
A0512-03	MJI	Send DRL 0.1 and copy of emails to JMS	<i>2005-12-16: Opened 2006-04-11: Closed.</i>
A0512-04	NCH	Provide dictionary to translate between HITS items and database attributes.	<i>2005-12-16: Opened 2006-04-11: Closed. Online browser provides this facility.</i>
A0604-01	MJI	Organise connection to UKLight and subsequent tests	<i>2006-04-11: Opened</i>

A0604-02	MJI	Ensure CASU ops staff keep Bryant at WFAU updated on developments	2006-04-11: Opened
A0604-03	JPE	Arrange for Andrew Moore (UKLight) to speak to MJI	2006-04-11: Opened
A0604-04	NCH	Ensure tests requested by MJI are done	2006-04-11: Opened
A0604-05	JPE	Inform ESO of our preferences for data transfer media from Garching to Cambridge	2006-04-11: Opened
A0604-06	JPE	Enlist chair and members of panel for Review of UK deliverables in October 2006.	2006-04-11: Opened
A0604-07	JMS	Update project plan	2006-04-11: Opened
A0604-08	JPE	Discuss data release policy with Gary Fuller	2006-04-11: Opened

***No specific due date means do as soon as reasonably possible, report back next month.**

Date of next meeting: TBD May 2006 (by telecon)

**Malcolm Stewart
Chairman VDMT**

12 April 2006