

Ref	SRD1	CU	Ph	VDFS-WP-6 sub-tasks and work programme / 2006 Q2 (April - June)	who	sw	Apr	May	Jun
				Management and Contingency					
			3	Prepare journal article on the WSA	NCH, all	4	10	10	10
			0	Prepare reports as required &c.	NCH, PMW	1	10	50	100
				Design of Archive VDFS Ph4 following URD 3.0, Survey designs & benchmarking					
41f			4	Liaise with EUCS networking staff re UKLight-based data transfer	JB, ETWS	2	10	50	100
			4	Document software architecture design for Phase 4	RSC	3	0	0	10
			3	Revise data model for multi-epoch surveys	NCH, NJC	2	0	100	100
				Database and Pixel Data Hardware					
			3	Acquire, install additional pixel data server (khafre)	JB, ETWS, PMW	2	10	50	100
			3	Acquire and install additional catalogue server (thutmose)	PMW, ETWS	1	100	100	100
				Data transfer and ingestion tools					
32c		CUall	3	Re-factor data transfer and ingest tools and operator GUI as required, add DQC information	NJC, RSC,NCH	3	10	50	100
				Catalogue maintenance tools					
33a			3	Re-factor Phase 2 tools in the light of experience	RSC, NJC, NCH	3	10	50	100
5f		CU9	3	Build and test facility to produce list-driven measurements between WFCAM detections using CASU-provided tool.	RSC, NJC	4	0	0	0
				Data Delivery and Image processing tools					
			3	Liaise with UDS and DXS teams in production of deep surveys	NJC	4	10	50	50
			3	Quality control for survey releases	NCH	4	10	50	100
47a			4	Develop batch queue query system	MAR	3	50	50	50
37a			3	Code maintenance: re-factor Phase 2 tools in the light of experience/feedback	MAR	5	10	50	100
8d			3	Write and maintain on-line documentation for use of WSA interface & tools	MAR, JB	2	10	50	100
			3	Liaise with AstroGrid regarding VO publishing of WSA	MAR	2	10	10	100
37b				Develop facilities to provide flat file data access for non-survey programme users	MAR	1	0	100	100
						46	5.7	18.7	31.8