

VISTA Data Flow System Management Team (VDMT)

DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 24 July 2006

Attendees

QMUL: Emerson
 Cambridge: Hodgkin, Irwin, McMahon (by telecon)
 Edinburgh: Hambly, Williams
 Apologies: Lawrence, Stewart [Shanks by telecon for part]

	On	Action	Due* / Status
A0504-01	NCH	Update CASU-WFAU ICD	<i>Ongoing: Interface works but needs to be formally documented. Required for UK Review</i>
A0507-02b	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<i>Ongoing: SADT agreement still needs to be reflected in document.</i>
A0508-02	JPE	Agree with Folger how to handle second level of survey info in SADT and P2PP	<i>Closed: Agreed in Telecon with ESO (Chavan).</i>
A0510-01	JPE /WJS	Sign off FDR documents and send to ESO	<i>Ongoing. SADT Document still to be rewritten.</i>
A0511-02	JPE	Draft VDFS - VPO Interface requirements	<i>Ongoing: Some sections done. Other sections need doing.</i>
A0604-01	MJI	Organise connection to UKLight and subsequent tests	<i>Closed</i>
A0604-02	MJI	Ensure CASU ops staff keep Bryant at WFAU updated on developments	<i>Closed: getting 14MB/s</i>
A0604-03	JPE	Arrange for Andrew Moore (UKLight) to speak to MJI	<i>Closed: Deferred as not deemed necessary</i>
A0604-04	NCH	Ensure tests requested by MJI are done	<i>Ongoing: Deferred until after DRI release</i>
A0604-05	JPE	Inform ESO of our preferences for data transfer media from Garching to Cambridge	<i>Closed: ESO propose NGAST disks</i>
A0604-06	JPE	Enlist chair and members of panel for Review of UK deliverables in October 2006.	<i>Closed: Simard (Chair), Naylor, Nichol, Dalton, Jarvis. 24&25Oct in Cambridge.</i>
A0604-07	JMS	Update project plan	<i>Ongoing</i>
A0604-08	JPE	Discuss data release policy with Gary Fuller	<i>Closed: UKIRT Board rules on the issue.</i>
A0607-01	MJI	Book Hoyle Conference Room for 24&25 Oct (UK Review)	
A0607-02	STH	Provide urls link to list of draft CASU documents/titles for UK Review	
A0607-03	STH	Ensure persistence issue is included in short list of key caveats on WFCAM processed data on CASU www pages	

A0607-04	NCH	Ensure persistence issue is included in short list of key caveats on WFCAM processed data on WFAU www pages	
A0607-05	MJI	Send NCH agreed file (no data, nulls)	
A0607-06	JPE	Provide PSB with new data and overhead spec for ETC in time for Aug 15 re release	<i>Complete</i>
A0607-07	STH/ NCH	Ask AA if can release WFCAM Standard Star Data as a dB	
A0607-08	JPE	Send list of pre-selected VISTA public survey PIs to NCH & MJI	<i>Complete</i>
A0607-09	MJI	Request PIs send expectations on pipeline	<i>Complete: though not all have yet replied</i>
A0607-10	NCH	Request PIs send expectations on pipeline	<i>Complete: though not all have yet replied</i>
A0607-11	JPE	Contact Colin Vincent re 6 months extension of VDFS development grants	<i>Complete: Cost is characterised, question remains where to find the money.</i>

*No specific due date means do as soon as reasonably possible, report back next month.

Date of next meeting: 04 Sep 2006 15.00 (by telecon)

Jim Emerson
Chairman VDMT

24 July 2006