

Ref	URD3	CU	Ph	VDFS-WP-6 sub-tasks and work programme / 2007 Q1 (Jan-Mar)	who	sw	Jan	Feb	Mar
				Management and Contingency					
			3	Prepare refereed journal paper on the WSA	NCH, all	4			
			4	Liaise with VISTA PSP PIs	NCH, PMW	2			
			4	Contribute to revision of URD following input from PSP PIs as envisaged in FDR report	NCH	1			
			4	Prepare other reports as required &c.	NCH, PMW	1			
			4	Liaise with ESO Archive regarding data requirements for VISTA PSs	NCH	1			
				Database design					
			4	Implement relational design as DBMS schemas as PSP designs crystallise - next Quarter	NCH	0			
				Database and Pixel Data Hardware, Systems software					
44b			4	Specify, procure, install further data storage (including backup) hardware	PMW, JB	2			
44c			4	Specify, procure, install networking hardware for UKLight connection to CASU	JB	1			
44z			4	Upgrade systems software on data servers	ETWS	4			
				Data transfer and ingestion tools					
45b			4	Test UK Light data transfer and revised data ingest tools CU1-4 as required for VISTA data	ETWS, RSC	3			
				Install and test SDSS DR5	ETWS, JB, MAR	2			
				Catalogue maintenance tools					
32e			3	Implement and test cross-talk Quality bit flagging	RSC, MAR, NCH	2			
46a			4	Re-factor Phase 2-3 tools in the light of experience and scale for VISTA data volumes	RSC	2			
		CU7	3	Re-factor for advanced single-passband programme quality flags	RSC	2			
46d		CU8	4	Optimise tools for recalibration procedures	NJC, RSC	3			
5f		CU9	3	Build and test facility to produce list-driven measurements between WFCAM detections using CASU-provided tool.	RSC, NJC	4			
46c		CU7	4	Re-factor for synoptic surveys	RSC	4			
46c		CU6	4	Implement for synoptic surveys	NJC, RSC	3			
				Data Delivery and Image processing tools					
48a			3	Code maintenance: re-factor Phase 2 tools in the light of experience/feedback	MAR	4			
47a			4	Develop batch queue query system	MAR	4			
47b			4	Refactor tools for delivery of VISTA data as in revision of the URD with input from PSP PIs	MAR	4			
47c				Design tool for delivery of VISTA PSP data to ESO	MAR	3			
48a			4	Liaise with AstroGrid on integration of user data storage in local databases	MAR	2			
				16/01/2007		51	0.0	0.0	0.0