

VISTA Data Flow System Management Team (VDMT)

DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 18 Jan 2007

Attendees (by telecon)

QMUL: Emerson
ATC: Stewart
Cambridge: Irwin, Hodgkin, McMahon
Edinburgh: Hambly, Williams
Apologies: (Lawrence)

	On	Action	Due* / Status
A0507-02b	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<i>Ongoing: SADT agreement needs to be reflected in document.</i>
A0510-01	JPE /WJS	Sign off FDR documents and send to ESO	<i>Ongoing. SADT Document to be rewritten.</i>
A0511-02	JPE	Draft VDFS - VPO Interface requirements	<i>Ongoing: Some sections done. Other sections need doing.</i>
A0608-01	JPE	Update Project Plan dates for UK Review	<i>Ongoing</i>
A0701-01	RGM	Get GPE to write to AL about need for UKlight	
A0701-02	JPE	Email PIs about tile edges (covered once)	
A0701-02	MJI	Forward PI requests for VISTA technical data to JPE	
A0701-02	NH	Continue with notes for PIs	
A0701-02	JPE	Email AL, SW about UKIDSS releases	<i>Complete</i>

*No specific due date means do as soon as reasonably possible, report back next month.

Date of next meeting: Fri 09 Mar 2007 14.00 (by telecon)

Jim Emerson
Chairman VDMT

18 January 2007