

## VISTA Data Flow System Management Team (VDMT)

### DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 28 April 2007

#### Attendees (by telecon)

Paranal: McMahon  
Cambridge: Irwin, Hodgkin  
Edinburgh: Hambly, Williams  
Apologies: Stewart, Emerson, Lawrence

	On	Action	Due* / Status
A0507-02b	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<i>Ongoing: SADT agreement needs to be reflected in document.</i>
A0510-01	JPE /WJS	Sign off FDR documents and send to ESO	<i>Ongoing. SADT Document to be rewritten.</i>
A0511-02	JPE	Draft VDFS - VPO Interface requirements	<i>Ongoing: Some sections done. Other sections need doing.</i>
A0608-01	JPE	Update Project Plan dates for UK Review	<i>Ongoing</i>
A0702-1	JPE	Arrange telecon for Irwin, Hambly Emerson to talk to Minitti & Lucas (VVV) re list driven photometry for variables vs. DIA	<i>Completed: suggested 03 May at 16:00 (UK time) = 11:00 (Chile time)</i>
A0702-2	MJI	Make sure forthcoming release of VDFS DRLv0.5 to ESO goes through Emerson & Stewart	<i>Completed</i>
A0702-3	JPE	Inform Naylor we suggest VDUC in Mat	<i>Completed: May 10th set</i>
A0703-1	NCH	Ask Operations team to resume data copying from CASU	
A0703-2	MJI	Send NCH distortion corrections	
A0703-3	PMW	Ask JPE to expedite re-issue of User Requirement Document and convey decision that the report to VDUC of CASU, WFAU responses to FDR would be oral.	
A0703-4	MJI	Ask Jim Lewis to port list-driven photometry code	

\*No specific due date means do as soon as reasonably possible, report back next month.

**Date of next meeting:** Fri 8 June at 14:00 (by telecon)

**Peredur Williams**

**27 April 2007**

