

VISTA Data Flow System Management Team (VDMT)

DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 08 Jun 2007

Attendees (by telecon)

QMUL: Emerson
Cambridge: Irwin, Hodgkin, McMahon
Edinburgh: Williams
Apologies: (Hambly, Stewart, Lawrence)

	On	Action	Due* / Status
A0507-02b	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<i>Ongoing: SADT agreement needs to be reflected in document.</i>
A0510-01	JPE /WJS	Sign off FDR documents and send to ESO	<i>Ongoing. SADT Document to be rewritten.</i>
A0511-02	JPE	Draft VDFS - VPO Interface requirements	<i>Ongoing: Some sections done. Other sections need doing.</i>
A0608-01	JPE	Update Project Plan dates	<i>Ongoing</i>
A0703-1	NCH	Ask operations team to resume data copying from CASU	<i>Now have a continually auto-updating web page to show progress (a la CASU processing status pages): http://surveys.roe.ac.uk/wsa/monitoring/html/WSAMonitor_2006B.html which is linked through from the usual homepage.</i>
A0703-2	MJI	Send NCH distortion corrections	<i>completed</i>
A0703-3	PMW	Ask JPE to expedite re-issue of URD	<i>comments from PIs not due in until June 18</i>
A0703-4	MJI	Ask Jim Lewis to port list-driven photometry	<i>completed - being tested at CASU this week</i>
A0706-1	MJI	Reinforce instruction to CASU that releases to ESO must be done through, or with prior knowledge & agreement of, JPE. (Bunclark/Lewis did this for v0.5, but not for v0.6).	
A0706-2	PMW	Report back on UK light circuit bandwidth achieved compared to expectation/requirement.	

*No specific due date means do as soon as reasonably possible, report back next month.

Date of next meeting: Fri 20 Jul 2007 14.00 (by telecon)

Jim Emerson
Chairman VDMT

08 June 2007

