

ID	Task Name	Duration	Start	Finish	Predecessors	2003 2004 2005 2006											
1	VDFS - Milestones & Schedule (for ESO)	1200 days	Mon 01/04/02	Fri 03/11/06		Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4											
2	Camera Design & Build phase	890 days	Mon 01/04/02	Fri 26/08/05		<											

ID	Task Name	Duration	Start	Finish	Predecessors	2003	2004	2005	2006
47	Continue preparation for PDR	7.1 wks	Fi 19/09/03	Fi 07/11/03	46	Qtr 1	Qtr 2	Qtr 3	Qtr 4
48	Deliver PDF Documentation to Board (from	0 days	Mon 10/11/03	Mon 10/11/03	TFS-29 days				
49	Data Flow System User Reqmnts v0.5 for f	0 days	Mon 10/11/03	Mon 10/11/03	TFS-29 days				
50	Data Red'n Spec v0.5 for PDR	0 days	Mon 10/11/03	Mon 10/11/03	TFS-29 days				
51	Calibr'n Plan v0.5 for PDR	0 days	Mon 10/11/03	Mon 10/11/03	TFS-29 days				
52	ESO DFS PDR	40 days	Mon 10/11/03	Fi 02/01/04					
53	Board Prepares Review Item Discrepance	4 wks	Mon 10/11/03	Fi 05/12/03	51				
54	Submit Responses to Board's written comt	2 wks	Mon 08/12/03	Fi 19/12/03	53				
55	PDR Board ESO personnel) meets with VI	0 days	Fi 19/12/03	Fi 19/12/03	54				
56	Minutes of PDR distributed	2 wks	Mon 22/12/03	Fi 02/01/04	55				
57	Work towards Final Design Review (FDR)	28 wks	Mon 05/01/04	Fi 02/07/04	56				
58	Deliver FDR Documentation to Board (from I	0 days	Fi 02/07/04	Fi 02/07/04					
59	DFS User Req. v1.0 for FDR	0 days	Fi 02/07/04	Fi 02/07/04	57				
60	Data Red'n Spec v1.0 for FDR	0 days	Fi 02/07/04	Fi 02/07/04	57				
61	Calibr'n Plan v1.0 for FDR	0 days	Fi 02/07/04	Fi 02/07/04	57				
62	ESO DFS FDR	40 days	Mon 05/07/04	Fi 27/08/04					
63	Board Prepares Review Item Discrepance	4 wks	Mon 05/07/04	Fi 30/07/04	61				
64	Submit Responses to Board's written comt	2 wks	Mon 02/08/04	Fi 13/08/04	63				
65	FDR Board (ESO personnel) meets with V	0 days	Fi 13/08/04	Fi 13/08/04	64				
66	Minutes of FDR distributed	2 wks	Mon 16/08/04	Fi 27/08/04	65				
67	Work towards European Instrument Integration	54 wks	Mon 16/08/04	Fi 26/08/05	65				
68	Deliver EII Documentation & Materials to ES	0 days	Fi 26/08/05	Fi 26/08/05					
69	DataRedProc. v0.9 for European Instmt In	0 days	Fi 26/08/05	Fi 26/08/05	8				
70	Data Interface Dictionary v0.5 for Europea	0 days	Fi 26/08/05	Fi 26/08/05	8				
71	European Instrument Integration (EII)	20 days	Mon 29/08/05	Fi 23/09/05	68				
72	Preliminary Acceptance (Europe)	13 wks	Mon 26/09/05	Fi 23/12/05	71				
73	Work towards Exposure Time Calculator (ETC)	10 wks	Mon 26/12/05	Fi 03/03/06	72				
74	Deliver ETC Documentation to ESO	0 days	Mon 06/02/06	Mon 06/02/06					
75	Exp Time Calc for 1st Call for Proposals	0 days	Mon 06/02/06	Mon 06/02/06	76F-5 wks				
76	Call for Proposals (CFP) for Oct-Mar	1 day	Fi 31/03/06	Fi 31/03/06					
77	Work towards VISTA Commissioning 1 (VC1)	22 wks	Mon 06/02/06	Fi 07/07/06	75				
78	Deliver Commissioning1 Documentation to I	0 days	Fi 07/07/06	Fi 07/07/06					
79	Data Interface Dictionary v0.9 for Commis	0 days	Fi 07/07/06	Fi 07/07/06	29				
80	VC1 (including VISTA QC ppl -paranal)	3 wks	Mon 10/07/06	Fi 28/07/06	32				
81	Work towards VISTA Commissioning 2 (VC2)	2 wks	Mon 31/07/06	Fi 11/08/06	80				
82	Deliver VC2 Documentation to ESO	0 days	Fi 04/08/06	Fi 04/08/06					
85	VC2 (including VISTA QC ppl -paranal)	3 wks	Mon 07/08/06	Fi 25/08/06	34				
86	VISTA Delivery to ESO - Target Date	0 days	Wed 16/08/06	Wed 16/08/06					
87	UK pipeline to be ready for real data	0 days	Wed 16/08/06	Wed 16/08/06	86				
88	Work towards FID	2 wks	Mon 28/08/06	Fi 08/09/06	85				
89	Deliver FID Documentation to ESO	0 days	Fi 22/09/06	Fi 22/09/06					
95	Final Instrument Delivery (FID)	0 days	Fi 22/09/06	Fi 22/09/06	40				
96	Instnt verification	3 wks	Mon 25/09/06	Fi 13/10/06	94				
97	Contingency on data flow readines	2.5 wks	Mon 16/10/06	Wed 01/11/06	96				
98	Routine Data flow to Garching and CASU begr	0 days	Wed 01/11/06	Wed 01/11/06	97				

