Document Number:	WFC-CAS-WPS-00000-00004
Document Title:	End of Month Report Jul 2003
Document Authors:	Mike Irwin, Simon Hodgkin
Document Issue:	1
Document Date:	5/8/2003

Summary

This document presents workpackage progress by CASU during July 2003

For further details of group activities over the past month see

http://www.ast.cam.ac.uk/~wfcam/diary.html

For the minutes of all group meetings see

http://www.ast.cam.ac.uk/~wfcam/docs/minutes

Sunny spells:

- simulations making good progress, removed blockages, preliminary report in place.
- first report on difference imaging in place, quantitative statistics being developed
- data/infrastructure in place to enable serious pipeline trials with CIRSI and FIRES data

Intermittent showers:

- difficulties with two-way communication with JAC is slowing down progress in several areas
- need updated engineering test data from ATC to progress standard pipeline design
- difficulty in obtaining example ESO documentation to aid with construction of new documents slows progress