| ID | | ID | Task Name | Start |
|---|---|---|---|---|
| 1 | | **0** | **Quarterly Reviews** | **Mon 31/03/03** |
| 10 | | **1** | **ESO VISTA software deliverables and documentation** | **Wed 01/01/03** |
| 12 | | 0 | Calibration plan document | Tue 01/07/03 |
| 13 | | 0 | Data Reduction Specification | Tue 01/07/03 |
| 14 | | 0 | DFS user requirements document | Tue 01/07/03 |
| 15 | | **2** | **Management and Defenition of Responsibilities** | **Wed 01/01/03** |
| 24 | | 0 | ICD between CASU and JAC | Wed 31/12/03 |
| 25 | | 0 | ICD between CASU and WFAU | Tue 01/07/03 |
| 26 | | 0 | Fits headers and data structures defention document | Tue 01/07/03 |
| 27 | | **3** | **Pipeline Infrastructure and Progress Monitoring Tools** | **Wed 01/01/03** |
| 35 | | 0 | Deliver pipeline V1.0 | Wed 31/12/03 |
| 36 | | 0 | Deliver documentation for pipeline V1.0 | Wed 31/12/03 |
| 37 | | **4** | **Set up and Manage Raw Science Archive** | **Wed 01/10/03** |
| 40 | | 0 | Create Raw Science Archive | Wed 31/12/03 |
| 41 | | **5** | **Set up and Manage Data Processing System Hardware** | **Wed 01/01/03** |
| 47 | | 0 | Processing hardware in place | Wed 31/12/03 |
| 48 | | **6** | **Run Standard Pipeline** | **Thu 01/01/04** |
| 57 | | 0 | Data flow to WFAU initiated | Thu 01/01/04 |
| 58 | | **7** | **Development Work for Summit Pipeline** | **Wed 01/01/03** |
| 63 | | 0 | Deliver summit pipeline | Wed 31/12/03 |
| 64 | | 0 | Deliver summit pipeline documentation | Wed 31/12/03 |
| 65 | | **8** | **Development and Testing of Standard 2D Processing** | **Wed 01/01/03** |
| 73 | | 0 | Complete 2D processing modules V1.0 | Tue 30/09/03 |
| 74 | | **9** | **Development and Testing of Standard Catalogue Products** | **Wed 01/01/03** |
| 82 | | 0 | Complete standard catalogue modules V1.0 | Tue 30/09/03 |
| 83 | | **10** | **Set Up, Trial and Run Further Processing Software** | **Wed 01/01/03** |
| 91 | | 0 | Deliver 2D PSF and Sersic fitting applications | Fri 31/12/04 |
| 92 | | **11** | **Photometric Standards and Calibraion** | **Wed 01/01/03** |
| 100 | | 0 | Allocate primary and secondary standard stars/fields | Sat 01/11/03 |
| 101 | | 0 | Photometric calibration and colour equations | Thu 01/07/04 |
| 102 | | **12** | **Further Development of DQC Measures** | **Wed 01/01/03** |
| 107 | | **13** | **Co-located List Driven Photometry** | **Wed 01/01/03** |
| 111 | | 0 | Deliver list driven photometer | Wed 31/12/03 |
| 112 | | **14** | **Stacking and Mosaicing** | **Wed 01/01/03** |
| 118 | | 0 | Deliver basic stacker and mosaicer | Tue 30/09/03 |
| 119 | | **15** | **Continuum Subtraction and Basic Difference Imaging** | **Wed 01/01/03** |
| 124 | | **16** | **Interpolation Techniques and PSF Modelling** | **Wed 01/01/03** |
| 130 | | 0 | Deliver PSF photometer | Fri 31/12/04 |




Project: vdfs
Date: Tue 08/04/03

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress
Split
External Tasks
Project Summary
Group By Summary