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Summary

This document presents workpackage progress by CASU during June 2003 and is a summary of progress throughout Q2 2003
For further details of group activities over the past month and quarter see 

http://www.ast.cam.ac.uk/~wfcam/diary.html
For the minutes of all group meetings see

http://www.ast.cam.ac.uk/~wfcam/docs/minutes
Positives: 

· Although the ICDs and FITS header specification documents between CASU, JAC, ATC and WFAU are not signed off agreement on the outstanding issues has been reached


· Agreement on observing protocols and design of the MSB support infrastructure


· INT WFC pipeline infrastructure and pipeline progress database and monitoring tools are proving to be a good template for WFCAM


· Good progress on interfacing trial pipelines within ORAC-DR


· Good progress on standard pipeline implementation and documentation


· Good progress on photometric standards and calibration WP


· Good progress on co-located list driven photometry WP


· Good progress on stacking and mosaicing WP


· Difference imaging WP proceeding better than expected


· 2MASS catalogues have been installed and successfully used in trial calibrations


Concerns:

· Responding to and dealing with non-WP management requests has been disruptive (eg. VEGA bid)


· Management overheads were seriously underestimated


· Lack of direct liaison with VISTA camera IR team


· Out of date VISTA SRD and OCDD documents

· Lack of UK VISTA requirements on pipeline products and science archive deliverables


· Lack of realistic engineering data for tests delays development of optimum processing strategy

· Slow progress in simulations and testing standard catalogue products

· Slow progress on interpolation techniques and PSF modelling WP
