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1. General 
 
 
NCH participated in the UKIDSS Survey Heads meeting on May 9, at which the time-scale for DR3 
was discussed but not fixed owing to problems with the early 06B data. They noted that the world 
releases (+ 18 months) of the UKIDSS data starts with the EDR in July. 
 
The VDUC met at the ROE on May 10 and NCH gave a presentation on the status of the WSA and 
work on the VSA. There was considerable discussion about the URD and, after the meeting, Tim 
Naylor, MJI, NCH and Will Sutherland set about editing the document. The plan was that the 
revised URD would be circulated amongst survey heads to add requirements. 
 
NCH reported progress to the UKIRT Board meeting in Durham on May 17th, and the Board were 
reassured that the recent time-lags in provision of flat-file access were being addressed. 
 
We included a bid for funds to for development of the VISTA Science Archive in our rolling grant 
submission to take account of the delay in VISTA first data delivery and requirements from ESO 
Public Survey consortia. There has been a fair amount of communication with ESO PS PIs 
regarding their survey management plans. 
 
 
 
2. Hardware and Networking 
 
Data are now being transferred from CASU using the UKlight connection, albeit with a hiccup 
caused by failure of a piece of equipment along the line.   
 
 
3. Software 
 
Along with continued refactoring of code in preparation for VISTA, principal developments included 
slimming down of the GPS schema to speed up querying (and curation); redesign of the detection 
table to facilitate recalibration and provision of an automatically updated ingest progress report 
pages on the web site (http://surveys.roe.ac.uk/wsa/monitor.html). The pruned GPS schema for the 
next data release has been agreed with the GPS Survey Head: epoch 3 K, epochs 1 and 2 H2 and 
all extended source flux measures will be removed. The third party software on all the data servers 
has been updated. 
 
 
 
4. Tables 
  
Progress and project status are summarized in the usual Quarterly Summary and EVA tables 
circulated with this report.  
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