

08 June 2004

VISTA Data Flow System Management Team (VDMT)

STATUS of

ACTIONS ARISING FROM THE MONTHLY MEETING OF 08 June 2004

held by telecom starting 14.00

Attendees

By telecom: Emerson, Hodgkin, Irwin, McMahon, Williams, Stewart. Apologies Hambly., Lawrence.

	ACTION	Due* / Status	BY
A(0310)05	Add management information to www site (or Twiki)	<i>Ongoing</i>	JPE
A(0401)06	Liaise with CASU & WFAU to decide who will attend VoProc meeting on 24-25feb	<i>Resume if new date</i>	JPE
A(0402)11	After iterating EVA result with Malcolm Stewart distribute to VDMT	<i>05 July</i>	SCH
A(0402)15	Discussion with Gilmore & Lawrence to expedite implementation of esience-rd2 funding decision.	<i>See action 17</i>	JPE
A(0402)16	Remind Simon Berry of need to expeditiously issue new VDFS grants to Cambridge & Edinburgh	Already talked to Rickett re this	JPE
A(0402)17	Draft reply to PPARC's VEGA letter and discuss with GG & AL		JPE
A(0402)18	Copy draft PDR RIXs document to CASU	11 June	JPE
A(0402)19	Prepare SoI for VST processing for next Science Committee meeting	22 June	RGM/ MJI/ PMW/ JPE
A(0402)20	Remind MJI of hardware spend status		JPE

*No specific due date means do as soon as reasonably possible, report back next month.

Jim Emerson

Chairman VDMT

Date of next meeting: Thursday 15 July 11.00 VISTA Hut, ATC, Edinburgh

Near term dates (next 6 months)

Jun 15	Release of VDFS UK Users Requirements Document
Jun 18	VISTA Board
Jun 22	Deadline for Statement of Interest to reach Science Committee Secty
Jun 21-25	SPIE (Glasgow)
Jun 29	Science Committee
Jul 15	VDMT (Edinburgh)
end Aug	(UKPDR-1m) Documentation released for PDR of VDFS-v4(UK) Pipeline & Science Archive
Sep	WFCAM on telescope
~Oct 25	WFCAM on sky
Nov 01-Dec 01	VDFS commissioning team in Hawaii (4 weeks)