

WP	WP Title	PV 02	PV 03	PV 04q1	PV 04q2	PV 04q3	PV 04q4	AV 02	AV 03	AV 04q1	AV 04q2	AV 04q3	AV 04q4	%com 02	%com 03	%com 04q1	%com 04q2	%com 04q3	%com 04q4	EV 02	EV 03	EV 04q1	EV 04q2	EV 04q3	EV 04q4
1	Management	0.000	0.500	0.625	0.750	0.875	1.000	0.000	0.450	0.575	0.700	0.825	0.950	0%	59%	69%	79%			0.00	0.59	0.69	0.79	0.00	0.00
2	ESO deliverables	0.000	0.500	0.625	0.750	0.875	1.000	0.000	0.425	0.550	0.675	0.800	0.925	0%	39%	51%	62%			0.00	0.39	0.51	0.62		
3	Pipeline Infrastructure and Tools	0.000	0.400	0.475	0.550	0.625	0.700	0.000	0.400	0.475	0.550	0.625	0.700	0%	35%	35%	38%			0.00	0.25	0.25	0.27		
4	Raw Data Archive and Database	0.000	0.100	0.125	0.150	0.200	0.250	0.000	0.100	0.125	0.125	0.125	0.150	0%	19%	19%	19%			0.00	0.05	0.05	0.05		
5	Data Processing System Hardware	0.000	0.200	0.250	0.300	0.350	0.400	0.000	0.075	0.100	0.150	0.225	0.250	0%	36%	43%	53%			0.00	0.14	0.17	0.21		
6	Run Standard Pipelines	0.000	0.000	0.125	0.250	0.500	0.750	0.000	0.000	0.000	0.000	0.125	0.125	0%	0%	0%	0%			0.00	0.00	0.00	0.00		
7	DevTest: VDFS Summit Pipelines	0.000	0.200	0.225	0.250	0.275	0.300	0.000	0.200	0.225	0.250	0.275	0.300	0%	49%	54%	57%			0.00	0.15	0.16	0.17		
8	DevTest: Standard 2D Processing	0.000	0.500	0.550	0.600	0.650	0.700	0.000	0.425	0.475	0.525	0.575	0.625	0%	52%	58%	61%			0.00	0.36	0.41	0.43		
9	DevTest: Standard Catalogue Prod	0.000	0.500	0.550	0.600	0.650	0.700	0.000	0.450	0.500	0.550	0.600	0.650	0%	64%	64%	64%			0.00	0.45	0.45	0.45		
10	DevRun: Further Processing Soft	0.000	0.100	0.200	0.300	0.400	0.500	0.000	0.075	0.175	0.275	0.375	0.475	0%	8%	11%	15%			0.00	0.04	0.06	0.08		
11	Phot Standards and Calibration	0.000	0.200	0.275	0.350	0.425	0.500	0.000	0.150	0.175	0.200	0.225	0.250	0%	47%	47%	47%			0.00	0.24	0.24	0.24		
12	DQC Measures at Summit and Cam	0.000	0.200	0.250	0.300	0.350	0.400	0.000	0.175	0.200	0.225	0.250	0.300	0%	44%	44%	44%			0.00	0.18	0.18	0.18		
13	Co-Located List Driven Photom	0.000	0.200	0.250	0.300	0.350	0.400	0.000	0.200	0.250	0.300	0.350	0.400	0%	82%	86%	86%			0.00	0.33	0.34	0.34		
14	Stacking and Mosaicing	0.000	0.200	0.275	0.350	0.425	0.500	0.000	0.325	0.450	0.575	0.650	0.725	0%	50%	53%	68%			0.00	0.25	0.27	0.34		
15	Difference Imaging	0.000	0.100	0.150	0.200	0.250	0.300	0.000	0.125	0.200	0.275	0.325	0.375	0%	80%	86%	86%			0.00	0.24	0.26	0.26		
16	Interpolation Techs + PSF Models	0.000	0.400	0.450	0.500	0.550	0.600	0.000	0.150	0.225	0.325	0.425	0.525	0%	27%	43%	58%			0.00	0.16	0.26	0.35		
Total		0.000	4.300	5.400	6.500	7.750	9.000	0.000	3.725	4.700	5.700	6.775	7.725							0.00	3.81	4.27	4.76		

Date	Jan-03	Dec-03	Mar-04	Jun-04	Sep-04	Dec-04
Planned Value	0.00	4.30	5.40	6.50	7.75	9.00
Actual Value	0.00	3.73	4.70	5.70	6.78	7.73
EV	0.00	3.81	4.27	4.76		
Sched Var1 =(EV-PV)/PV	0.00	-0.11	-0.21	-0.27		
Sched Var2 =(EV-AV)/AV	0.00	0.02	-0.09	-0.17		
%complete	0.00	0.42	0.47	0.53		

check= 1.275

