

VDFS Project reports: earned value analysis from Q1 (2004 Oct-Dec) to Q12 (2007 Jly-Sep)															
WSA VDFS Versions 2-5 (2004 Oct - 2007 Sep)		mmo	Q1	Q2	Q3	Q4	Q5	Q6	Q7	Q8	Q9	Q10	Q11	Q12	EV
V2	WFCAM archive with experience of real WFCAM data														
	Database and Pixel Data Hardware	1.0	0.7												0.7
	Data transfer and ingestion tools	5.0	1.7												1.7
	Catalogue maintenance tools	6.0	0.6												0.6
	Data Delivery and Image processing tools	14.0	1.2												1.2
	Version 2 Earned value analysis	26.0	4.2												4.2
V3	WFCAM archive with advanced data access tools														
	Database design	1.0													
	Database and Pixel Data Hardware	1.0													
	Data transfer and ingestion tools	3.0													
	Catalogue maintenance tools	2.0													
	Advanced data analysis tools	9.0													
	Data Delivery and Image processing tools	6.0													
	Recast internet services as web services, employing AstroGrid infrastructure	3.0													
	Version 3 Earned value analysis	25.0													
V4	VISTA archive ready 2006 December for VISTA science data														
	Preparatory design work	6.0	0.1												0.1
	Database design	11.0													
	Database and Pixel Data Hardware	4.0													
	Data transfer and ingestion tools	7.0													
	Catalogue maintenance tools	10.0													
	Advanced data analysis tools	4.0													
	Data Delivery and Image processing tools	6.0													
	Version 4 Earned value analysis	48.0	0.1												0.1
V5	Complete VISTA science archive														
	Fine-tune system with experience of real VISTA data	30.0													
	Whole Project Earned value analysis	129.0	4.3												4.3