

07 May 2003

VISTA Data Flow System Management Team (VDMT)

**DECISIONS MADE BY THE MONTHLY MEETING OF 07 MAY 2003.**

<b>Progress against quarterly deliverables spreadsheet to show percentage completion of each task as one of 0%, 10%, 50%, 100%.</b>
<b>Richard McMahon to coordinate VDFS proposal to science round 2</b>

**Signed.....**

**Jim Emerson  
Chairman VDMT**

Date of June meeting: to be agreed