

| VDFS Project reports: earned value analysis from 2004 October to 2007 September | | | | | | | | | | | | | | |
|---|--|--------------|-------------|-------------|-------------|--------------|--------------|-----|--|--|--|--|--|--|
| WSA VDFS Science Archive: Versions 2-5 (2004 Oct - 2007 Sep) | | mmo | 2004 | 2005 | | | | | | | | | | |
| | | | Q4 | Q1 | Apr | May | Q2 | Jly | | | | | | |
| V2 | Version 2 : WFCAM archive with experience of real WFCAM data | | | | | | | | | | | | | |
| | Database and Pixel Data Hardware | 1.0 | 67% | 100% | 100% | 100% | 100% | | | | | | | |
| | Data transfer and ingestion tools | 5.0 | 29% | 43% | 52% | 52% | 55% | | | | | | | |
| | Catalogue maintenance tools | 6.0 | 14% | 57% | 66% | 66% | 70% | | | | | | | |
| | Data Delivery and Image processing tools | 14.0 | 8% | 10% | 11% | 14% | 18% | | | | | | | |
| | Version 2 Earned value analysis | 26.0 | 4.1 | 8.0 | 9.1 | 9.5 | 10.5 | | | | | | | |
| V3 | Version 3 : WFCAM archive with advanced data access tools | | | | | | | | | | | | | |
| | Database design | 1.0 | | | | | | | | | | | | |
| | Database and Pixel Data Hardware | 1.0 | | | | | | | | | | | | |
| | Data transfer and ingestion tools | 3.0 | | | | | | | | | | | | |
| | Catalogue maintenance tools | 2.0 | | | | 10% | 10% | | | | | | | |
| | Advanced data analysis tools | 9.0 | | | | | | | | | | | | |
| | Data Delivery and Image processing tools | 6.0 | | | | | | | | | | | | |
| | Recast internet services as web services, employing AstroGrid infrastructure | 3.0 | | | | | | | | | | | | |
| | Version 3 Earned value analysis | 25.0 | | | | 0.2 | 0.2 | | | | | | | |
| V4 | Version 4 : VISTA archive ready 2006 December for VISTA science data | | | | | | | | | | | | | |
| | Preparatory design work | 6.0 | 2% | 3% | 3% | 5% | 5% | | | | | | | |
| | Database design | 11.0 | | | | | | | | | | | | |
| | Database and Pixel Data Hardware | 4.0 | | | | | | | | | | | | |
| | Data transfer and ingestion tools | 7.0 | | | | | | | | | | | | |
| | Catalogue maintenance tools | 10.0 | | | | | | | | | | | | |
| | Advanced data analysis tools | 4.0 | | | | | | | | | | | | |
| | Data Delivery and Image processing tools | 6.0 | | | | | | | | | | | | |
| | Version 4 Earned value analysis | 48.0 | 0.1 | 0.2 | 0.2 | 0.3 | 0.3 | | | | | | | |
| V5 | Version 5 : Complete VISTA science archive | | | | | | | | | | | | | |
| | Fine-tune system with experience of real VISTA data | 30.0 | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | Whole Project Earned value analysis (mmo) | 129.0 | 4.2 | 8.2 | 9.3 | 10.0 | 11.0 | | | | | | | |
| | Whole Project resource use (£k) | 923.4 | 38.7 | 84.6 | 97.2 | 120.9 | 140.5 | | | | | | | |
| | Whole Project Earned value analysis (% of defined project) | 0 | 3% | 6% | 7% | 8% | 9% | | | | | | | |
| | Whole Project resource use (% of funds allocated in VDFS grant) | 0 | 4% | 9% | 11% | 13% | 15% | | | | | | | |