

VISTA Data Flow System Management Team (VDMT)

DRAFT ACTIONS ARISING FROM THE MONTHLY MEETING OF 04 Sep 2006

Attendees (by telecon)

QMUL: Emerson
 Cambridge: Hodgkin, Irwin, McMahon
 Edinburgh: Hambly
 Apologies: Lawrence, Williams, Stewart

	On	Action	Due* / Status
A0504-01	NCH	Update CASU-WFAU ICD	<i>Closed: In documents for UK Review</i>
A0507-02b	JPE	Obtain Peron's agreement on closure of FDR RIXs.	<i>Ongoing: SADT agreement still needs to be reflected in document.</i>
A0510-01	JPE /WJS	Sign off FDR documents and send to ESO	<i>Ongoing. SADT Document still to be rewritten.</i>
A0511-02	JPE	Draft VDFS - VPO Interface requirements	<i>Ongoing: Some sections done. Other sections need doing.</i>
A0604-04	NCH	Ensure tests requested by MJJ are done	<i>Closed: These were data transfer tests</i>
A0604-07	JMS	Update project plan	<i>Closed:</i>
A0607-01	MJJ	Book Hoyle Conference Room for 24&25 Oct (UK Review)	<i>Closed:</i>
A0607-02	STH	Provide urls link to list of draft CASU documents/titles for UK Review	<i>Ongoing:</i>
A0607-03	STH	Ensure persistence issue is included in short list of key caveats on WFCAM processed data on CASU www pages	<i>Closed:</i>
A0607-04	NCH	Ensure persistence issue is included in short list of key caveats on WFCAM processed data on WFAU www pages	<i>Closed: Links to known issues added</i>
A0607-05	MJJ	Send NCH agreed file (no data, nulls)	<i>Closed: - file referred to was a FITS header for the ICD</i>
A0607-07	STH/ NCH	Ask AA if can release WFCAM Standard Star Data as a dB	<i>Closed: Being released</i>
A0608-01	JPE	Update Project Plan dates for UK Review	
A0608-02	JPE	Contact Colin Vincent on next steps for continuation of development work funding	
A0608-03	JPE	Talk to Bunclark & Beard re including filter ID numbers in FITS headers	
A0608-04	JPE	Ask Colin Vincent if PPARC wants to send a rep to UK Reiew	
A0608-05	JPE	Give potential public survey PIs deadline of 20 Sep to respond to VDFS request for input	

A0608-06	MJI	Arrange coffee/tea, lunch, dinner (& on request accommodation) for UK Review attendees	
A0608-07	JPE	Draft overview document for UKreview	

***No specific due date means do as soon as reasonably possible, report back next month.**

Date of next meeting: 03 Oct 2006 14.00 (by telecon)

Jim Emerson
Chairman VDMT

04 September 2006