
Ref SRD1 CU V WSA VDFS-WP-6 sub-tasks / 2004 Q4 (October - December) (Q7) deliverables who sw Oct Nov Dec

Management and Contingency

4 Prepare materials for funding i.e. specify and apply for VDFS Archive operations. NCH, PMW 2

3 Complete procedures for recruitment of new staff PMW 1
4 Liaise with VISTA Project Scientist re. VSA (VDFS v4) Science Requirements NCH, PMW 1
2 Attend and present VDFS progress at ADASS meeting MAR 1

Design of Archive VDFS v4 = Vista V1 following URD 1.0 and Survey designs
4 Review DB relational model in light of URD and Vista surveys and update docs. NCH 1
4 Review archive curation tasks in light of URD and update documentation ETWS, NCH 1
4 Review User Interface design in light of URD and update documentation MAR, NCH 2

Database and Pixel Data Hardware
4f 2 Install new jbod disk sets for Catalogue Servers; liaise with Eclipse on reconfiguration NCH 2

Data transfer and ingestion tools
5g' CU13 3 Re-factor tool to create library stacked and/or mosaiced image frame and integrate ETWS 4
5h CU14 3 Create standard source detection list from stacked or mosaiced image product *2 ETWS, NCH 1
5j CU18 4 Tool to create/re-create table indices RGM,NCH,ES 3

Catalogue maintenance tools
5k CU19 2 Produce tool verify, freeze and backup database ETWS, NCH 1
5l CU20 2 Produce tool to release / place on line new DB products ETWS, NCH 1
7a C3 CU7 3 Design procedure for photometric recalibration (*2) NCH 1

Data Delivery and Image processing tools

8b C5, D1 3 Design, build, test WWW interface and tools using SQL to search WSA by position and 
other attributes to return object tables: deliver Sh. + SQL scripts MAR 1

8d D1, C7 2 Write and install on-line documentation for use of WSA interface & tools MAR 1
3 Liaise with AstroGrid Deployment working group MAR,NCH,RGM 2

9b C5-6, D1, 
D4-6 3 Design, build, test tools and WWW interface for searching WSA and external catalogues 

(2MASS, SDSS-DR1, etc), returning tables in specified format MAR 1

11a 3 Provide remote access (Aladin) access for SSA search tools MAR 2
29 0.0 0.0 0.0
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